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Yes/No

No

No

Yes

No

No

No

No

Yes8.  Are there any new major issues?
Plan to manage test seed data 

is not in place. 

DFG cannot do thorough testing without a 

complete and accurate dataset that can be 

created, maintained, and refreshed to the 

various test environments each Sprint.

Vendor is working on setting up the 

environment in POC.  DFG needs to then 

populate the environment with the seed 

data.  Vendor needs to ensure processes 

are in place to allow data to be migrated to 

all test environments.

5.  Were tasks added that were not originally 

estimated?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?
Reports planned for the project, 

but not planned for this 

reporting period, were done. 

Benchmarks on report deliveries changed 

but not final reporting milestone

Active needs to provide information clearly 

indicating changes to report development.  

This issue is outstanding from the May 

2009 report.  DFG has made repeated 

request for this information.  Active has not 

yet provided this information.

4.  Were there any changes to scope?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Customer Management Work 

Packet missed milestone due - 

Average bugs were delivered 

in milestone Sprint 16.

Work Packet will not receive agree to 

proceed.  

Active must fix bugs as soon as possible 

in order to receive agree to proceed and 

limit liquidated damages. 
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Yes9.  Are there any staffing problems?
Vendor is down two 

development resources

Has impacted on-time delivery of initial 

product development functionality.

Active is interviewing to fill positions.  This 

issue is still outstanding from the May 

2009 report.
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Yes/No

Maybe

No

No

No

No

No

No

No

Maybe Recruit additional resources to support testing.

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?
One DFG testing resource retired last month.  This may 

impact DFG's ability to complete WP testing on schedule.

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

1. Will upcoming critical path milestones or 

deliverables be delayed?

Vendor has stated they will try to keep to test iteration 

schedule.  If they are unable to do this, and full testing 

iterations are required for last pieces of functionality, 

schedule could be delayed 1 1/2 to three months.

DFG will continue to review with the vendor expectations, 

based on the schedule, of when test iterations should be 

delivered for initial testing and retesting.

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

5/1/09 5/1/09

5/21/09

5/21/09 8/5/09

6/16/09 8/5/09

6/16/09

6/23/09 6/23/09

7/10/09 10/16/09

7/15/09 7/15/09

DFG Test Team Lead provided 'Agree to Proceed' for the Agent Management (Agent App Process) and Asset Management Integration Work Packets.

Project Milestones:
List key milestones and their dates from the project schedule.  

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Milestone I IPOS Demo Complete Complete 5/1/09

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Site Admin - Security and Audit WP Complete Complete
2/16/09 

(AtP signed 3/24/09)

Customer Management WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Agent Management WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Revenue Accounting General WP Complete Complete
3/12/09 

(AtP signed 4/3/09)

Application Modification and Upgrade Procedures Plan Approved by 

DFG
In Process

Agent Management (Agent App Process) WP Complete Complete
5/22/09 

(AtP signed 5/29/09)

Milestone II IPOS Demo Complete In Process
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7/31/09 7/31/09

8/27/09 1/29/09

8/27/09 11/10/09

8/27/09

9/22/09 12/8/09

9/22/09

9/22/09

9/22/09

9/22/09

10/15/09

11/3/09

11/9/09

System Security Plan Approved by DFG In Process

License Item Mgmt (Catalog) and  License Item Mgmt (Rules Eng/Rules 

Creat.) Complete
In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Specialized Licensing (Controlled Hunt Mgmt) WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Misc Infrastructure Complete In Process

Physical Inventory Management WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Program Mgmt (HIP and Hunter Ed) WP Complete In Process

Other - PLMA WP Complete In Process

Revenue Accounting (Refunds) WP Complete In Process

Asset Mgmt WP Complete Complete
5/22/09 

(AtP signed 5/29/09)

Specialized Licensing (Free and Reduced Fee) WP Complete Not Started

Technology Architecture Plan Approved by DFG Not Started

Other - Copy Season WP Complete In Process
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11/9/09

11/9/09

11/9/09

11/9/09

11/9/09

11/20/09

12/7/09

12/7/09

12/21/09

1/28/10

2/22/10

3/3/10

Customer Merge WP Complete In Process - Delayed

Cause - LOE to develop functionality 

underestimated causing late initial delivery 

for WP testing.  Should not impact 

implementation date.

Revenue Accounting (Sales Reconciliation) WP Complete In Process

Revenue Accounting (EFT/ACH) WP Complete In Process

Revenue Accounting (CALSTARS) WP Complete In Process

Business Operations Support Plan Approved by DFG Not Started

Data Conversion Plan Approved by DFG Not Started

Fulfillment WP Complete Not Started

ALDS Extracts Complete Not Started

System Maintenance Plan Approved by DFG Not Started

Specialized Licensing (Controlled Hunt App) WP Complete In Process

Specialized Licensing (Lifetime Licenses) WP Complete In Process

Decision Support Services Framework WP Complete In Process
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3/17/10

3/24/10

4/21/10

5/4/10

5/4/10

5/20/10

6/2/10

7/2/10

7/7/10

8/20/10

8/30/10

10/28/10

IPOS (License Sales Mgmt (Sales Process and IPOS Engineering) and 

License Item Mgmt (Catalog) Print Docs) WP Complete
In Process

Training Plan Approved by DFG Not Started

Training Material Plan Approved by DFG Not Started

Commercial Fishing Phase I WP Complete Not Started

Transition Plan Approved by DFG Not Started

Performance Management Plan Approved by DFG Not Started

Help Desk Support Plan Approved by DFG Not Started

DFG UAT Testing Begins Not Started

User and System Operating Manuals Approved by DFG  Not Started

Pilot Begins (end of UAT Testing and Completion of Pilot Testing and 

Readiness Activities)
Not Started

Other - Lifetime License Renewal Complete Not Started

Test Results Document Approved by DFG Not Started
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10/5/10

11/8/10

1/27/11

2/4/11

3/17/11

5/31/11

7/18/11

11/16/11

12/1/11

12/29/11

7/24/12

7/24/12

Pilot Execution Start Not Started

DFG Final Acceptance (Go Live)/Pilot Phase Completes Not Started

Data Conversion Software and Documentation Document Approved by 

DFG
Not Started

Deliverable - ALDS Final System Phase I Acceptance Letter Issued Not Started

Specialized Licensing (Controlled Hunt Draws) Complete Not Started

Revenue Accounting General (1099 Reports) Complete Not Started

Compliance Management - SLMS Complete Not Started

License Sales Mgmt (Inet and Telephone) Complete Not Started

Program Management (Harvest Reporting)  Complete Not Started

Commercial Fish Vessels Phase II Complete Not Started

Specialized Licensing (Special Permits)   Complete Not Started

Program Management (Wild Life Processing)  Complete Not Started
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8/15/12

8/15/12

8/20/12

N/A - No one time costs associated with this project.

The vendor is down two development resources.  They are currently working to fill the 

positions.  DFG BA workload is high.  However, this was anticipated through their 

overallocations in the project schedule.  DFG continues to look for ways to help off-

load some of their tasks.  One DFG testing resource retired.

OneTime Cost

X

Resources X

Deliverables X

See #7.a and #8 in May 2009 Status Report Section of PM to Sponsor Report.  Worst 

case impact would cause a schedule delay of about three months.  Vendor has stated 

they will try to keep to schedule going forward.  It will take a few sprints to get back on 

schedule.

Milestones X

Schedule

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Logical Data Design Approved by DFG Not Started

System Design Document Approved by DFG Not Started

Deliverable - ALDS Final System Phase II Acceptance Letter Issued Not Started
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Due to extension of project, SPR has been submitted and BCPs will be needed in the 

future.Continuing Cost X
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Target 

Date

Forecast 

Date

5/1/09 5/1/09

5/21/09

5/21/09 8/5/09

6/16/09 8/5/09

6/16/09

6/23/09 6/23/09

7/10/09 10/16/09

7/15/09 7/15/09

7/31/09 7/31/09

Milestone I IPOS Demo Complete Complete 5/1/09

Site Admin - Security and Audit WP Complete Complete

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

2/16/09 

(AtP signed 3/24/09)

System Security Plan Approved by DFG In Process

Milestone II IPOS Demo Complete In Process

Agent Management (Agent App Process) WP Complete Complete
5/22/09 

(AtP signed 5/29/09)

Application Modification and Upgrade Procedures Plan Approved by 

DFG
In Process

3/12/09 

(AtP signed 4/3/09)

Agent Management WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Customer Management WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Revenue Accounting General WP Complete Complete
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8/27/09 1/29/09

8/27/09 11/10/09

8/27/09

9/22/09 12/8/09

9/22/09

9/22/09

9/22/09

9/22/09

10/15/09

11/3/09

11/9/09

11/9/09Customer Merge WP Complete In Process - Delayed

Cause - LOE to develop functionality 

underestimated causing late initial delivery 

for WP testing.  Should not impact 

implementation date.

Other - Copy Season WP Complete In Process

Technology Architecture Plan Approved by DFG Not Started

Specialized Licensing (Free and Reduced Fee) WP Complete Not Started

Asset Mgmt WP Complete Complete
5/22/09 

(AtP signed 5/29/09)

Revenue Accounting (Refunds) WP Complete In Process

Other - PLMA WP Complete In Process

Program Mgmt (HIP and Hunter Ed) WP Complete In Process

Physical Inventory Management WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

Misc Infrastructure Complete In Process

Specialized Licensing (Controlled Hunt Mgmt) WP Complete In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.

License Item Mgmt (Catalog) and  License Item Mgmt (Rules Eng/Rules 

Creat.) Complete
In Process - Delayed

Cause - increase in testing iteration 

cycles.  Should not impact implementation 

date.
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11/9/09

11/9/09

11/9/09

11/9/09

11/20/09

12/7/09

12/7/09

12/21/09

1/28/10

2/22/10

3/3/10

3/17/10

System Maintenance Plan Approved by DFG Not Started

ALDS Extracts Complete Not Started

Fulfillment WP Complete Not Started

Data Conversion Plan Approved by DFG Not Started

Business Operations Support Plan Approved by DFG Not Started

Revenue Accounting (CALSTARS) WP Complete In Process

Revenue Accounting (EFT/ACH) WP Complete In Process

Revenue Accounting (Sales Reconciliation) WP Complete In Process

Specialized Licensing (Controlled Hunt App) WP Complete In Process

Specialized Licensing (Lifetime Licenses) WP Complete In Process

Decision Support Services Framework WP Complete In Process

IPOS (License Sales Mgmt (Sales Process and IPOS Engineering) and 

License Item Mgmt (Catalog) Print Docs) WP Complete
In Process
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3/24/10

4/21/10

5/4/10

5/4/10

5/20/10

6/2/10

7/2/10

7/7/10

8/20/10

8/30/10

10/28/10

10/5/10

Training Plan Approved by DFG Not Started

Training Material Plan Approved by DFG Not Started

Commercial Fishing Phase I WP Complete Not Started

DFG UAT Testing Begins Not Started

Transition Plan Approved by DFG Not Started

User and System Operating Manuals Approved by DFG  Not Started

Performance Management Plan Approved by DFG Not Started

Help Desk Support Plan Approved by DFG Not Started

Pilot Begins (end of UAT Testing and Completion of Pilot Testing and 

Readiness Activities)
Not Started

Other - Lifetime License Renewal Complete Not Started

Test Results Document Approved by DFG Not Started

Pilot Execution Start Not Started
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11/8/10

1/27/11

2/4/11

3/17/11

5/31/11

7/18/11

11/16/11

12/1/11

12/29/11

7/24/12

7/24/12

8/15/12

DFG Final Acceptance (Go Live)/Pilot Phase Completes Not Started

Data Conversion Software and Documentation Document Approved by 

DFG
Not Started

Deliverable - ALDS Final System Phase I Acceptance Letter Issued Not Started

Specialized Licensing (Controlled Hunt Draws) Complete Not Started

Revenue Accounting General (1099 Reports) Complete Not Started

Compliance Management - SLMS Complete Not Started

License Sales Mgmt (Inet and Telephone) Complete Not Started

Program Management (Harvest Reporting)  Complete Not Started

Commercial Fish Vessels Phase II Complete Not Started

Specialized Licensing (Special Permits)   Complete Not Started

Program Management (Wild Life Processing)  Complete Not Started

Logical Data Design Approved by DFG Not Started
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8/15/12

8/20/12

Resources X

The vendor is down two development resources.  They are currently working to fill the 

positions.  DFG BA workload is high.  However, this was anticipated through their 

overallocations in the project schedule.  DFG continues to look for ways to help off-

load some of their tasks.  One DFG testing resource retired.

Deliverables X

N/A - No one time costs associated with this project.

Continuing Cost X
Due to extension of project, SPR has been submitted and BCPs will be needed in the 

future.

One Time Cost

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

See #7.a and #8 in May 2009 Status Report Section of PM to Sponsor Report.  Worst 

case impact would cause a schedule delay of about three months.  Vendor has stated 

they will try to keep to schedule going forward.  It will take a few sprints to get back on 

schedule.

Milestones X

Schedule X

Deliverable - ALDS Final System Phase II Acceptance Letter Issued Not Started

System Design Document Approved by DFG Not Started
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness

Highly Effective

1Moderately Effective

Ineffective

Total  3

Vendor Viability Rating Rationale

Active has communicated this project is a top priority for their organization.  Since Active Networks has acquired Outdoor Central, they have shown their commitment 

to the project by hiring additional, unplanned QA resources and funding trips for team resources and executives to ensure project success.  

13.  Actual vs. Planned Resources

>90% assigned and available

180-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime) 

(DFG Only)

<15%

015-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

(Contract Deliverables)

>90% on time

080-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

Confidential Status Report Page 18 of 18


